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THE STATE OF NEW HAMPSHIRE  

NUCLEAR DECOMMISSIONING FINANCING COMMITTEE  

DOCKET NO. NDFC 2009-1 

FINAL REPORT AND ORDER 

I.  SUMMARY OF FINDINGS 

The Nuclear Decommissioning Financing Committee (NDFC or Committee) conducted 

the annual review of the Decommissioning Trust Fund (Decommissioning Trust or Trust) as 

required by RSA 162-F:22.   The Committee considered the evidence presented and made the 

findings that are summarized here. 

A. The funding date will remain 2030. 

B. Decommissioning is assumed to begin in 2030 and be completed in 2101 with the 

removal of the Independent Spent Fuel Storage Installation (ISFSI). 

C. The projected cost of decommissioning is $962.9 million, when expressed in 2009 

dollars. 

D. Onsite storage of spent nuclear fuel (SNF) and Greater-Than-Class C (GTCC) 

radioactive waste in the ISFSI shall continue to be assumed to be required until 2100, 

with the ISFSI dismantled in 2101. 

E. The inflation adjustment applied to the schedule of payments will remain 3.0%, as set 

in NDFC Docket 2007-1. 

F. The escalation adjustment applied to the cost of decommissioning will remain 4.2%, 

as set in NDFC Docket 2007-1.  

G. For calculation of the 2010 Schedules of Payment, equity earnings shall be calculated 

as zero in 2010 and as 9.5% for each subsequent year.  All other earnings 

assumptions will remain unchanged from the schedule of payments approved by the 

NDFC for purposes of calculating the annual funding obligations in NDFC Docket 

2008-1.     

H. The funding assurances from NextEra Seabrook, LLC (NextEra)
1
, as established in 

NDFC Docket 2002-2, will remain unchanged. 

I. The Funding Assurance Escrow (Escrow) established in NDFC Docket 2003-1 will 

continue to be used for the Seabrook Station Owners.  The annual contributions in 

2010 for all Seabrook Owners are to be deposited in the Escrow.   

                                                           
1
 FPLE Seabrook was the predecessor to NextEra Seabrook.  Reference to NextEra includes actions and 

responsibilities as Managing Agent.   
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J. All amounts held in the Escrow are assumed to be transferred to the Trust in 2013.   

K. When preparing the schedules of payments for 2010 through 2012, it should be 

assumed that funds held in the Escrow will earn at 1.73% annually.  This rate 

approximates the actual average annual earnings of cash and cash equivalent 

investments in the Escrow account during the period of January 1, 2008, through 

November 30, 2009.  The schedules of payments shall be calculated assuming that 

100% of contributions for all Joint Owners are deposited in the Escrow in every year 

from 2010 through 2012.  All annual contributions made subsequent to 2012 shall be 

assumed to be deposited directly into the Trust. 

The Committeeôs findings are discussed in detail below.   

 

II.  PARTIES AND THEIR POSITIONS 

The Seabrook Owners were the only parties to the docket this year.  The Massachusetts 

Municipal Wholesale Electric Company (MMWEC), NextEra Seabrook, LLC as a Seabrook 

owner and as managing agent of Seabrook Station (NextEra or Managing Agent), Taunton 

Municipal Lighting Plant (Taunton) and Hudson Light and Power Department (Hudson) each 

made appearances at the first pre-hearing conference and were recognized as full parties.  The 

Managing Agent for Seabrook Station represented NextEra, Taunton and Hudson at the public 

hearing, while MMWEC was represented through the docket by their own counsel.   

 

III.   PROCEDURAL HISTORY  

 The Order of Notice initiating this docket was issued on March 3, 2009.  The Seabrook 

Station filed its 2009 Annual Report (2009 Annual Report) on March 31, 2009 (Exhibit 1).  

Timely notice of the docket was provided to the public by publication on March 27, 2009, in the 

New Hampshire Union Leader and on March 31, 2009, in the Hampton Union.  The notice was 

posted at the office of the Seabrook Town Clerk and the Seabrook Community Center on April 

2, 2009.   

 The first pre-hearing conference was held on April 28, 2009, and subsequent pre-hearing 

conferences were conducted until shortly before the October 30, 2009 public hearing.  On May 

14, 2009, the NDFC issued Order No. 1, which set forth the procedural schedule and scope for 
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the docket.  A Stipulation of the Parties (Exhibit No. 2) was submitted on September 16, 2009, 

with executed copies of the Stipulation delivered at the public hearing.   

 With sworn testimony the parties presented a Stipulation of the Parties (Stipulation) (Exhibit No. 

2) at the public hearing on October 30, 2009.  The Stipulation addressed each issue identified as within 

the scope of this docket in NDFC Docket 2009-1 Order No. 1.  Further, the Stipulation identified a list of 

exhibits the parties would proffer at the public hearing (Exhibit Nos. 1ï 4), a list of witnesses to be called, 

and an affidavit from each witness.
2
   

 The Seabrook Owners presented four witnesses at the October 30, 2009 public hearing.  

Alan Smith testified on behalf of all Seabrook Owners regarding the operation of the Seabrook 

Station and the settlement entered into this year between the Seabrook Owners and the U.S. 

Department of Energy (DOE), as represented by the U.S. Department of Justice (DOJ).  William 

Cloutier, of TLG Services testified regarding cost escalation in the projected cost of 

decommissioning, and the impact on the decommissioning financing if the NDFC were to treat 

the DOE settlement as a reduction of funds required to be in the Trust as of the funding date.  

TLG Services developed each decommissioning cost projection used by Seabrook Station since 

going into service.  Alex Weiss testified on behalf of NextEra regarding the financial health of 

FPL Group, parent company of NextEra, and the overall performance of equity markets.  Mr. 

John Mothersole, from IHS Global Insight testified on how projections of financial markets are 

developed, and what information is provided by his firm to TLG Services for inclusion in the 

calculation of cost escalations of the decommissioning cost projections.  TLG Services is the 

firm that performed the Decommissioning Cost Study for Seabrook Station. 

During the public hearing, additional exhibits were requested by the Committee (Exhibits 

Nos. 15ï 9), with those exhibits being provided by the Managing Agent on November 17, 2009.  

The Preliminary Report and Order (PRO) was released on November 19, 2009.  Counsel for the 

NDFC delivered a copy of the record of this docket to the offices of the Selectmen of the Town 

of Seabrook on November 20, 2009, as required by RSA 162-F:21, IV.  A hearing in the Town 

of Seabrook was held on December 21, 2009, at the Seabrook Community Building commencing 

at 7:00 pm (Seabrook Hearing), with notice having been provided to the public by posting at two 

locations in the Town of Seabrook and by twice being published in a newspaper with circulation 

                                                           
2
 The affidavit of Witness Motherhouse (Exhibit No. 13) and the accompanying exhibit was provided after the 

public hearing, by permission of the Committee.   
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in the Town of Seabrook, as required by RSA 162-F:21, IV.  A certificate of publication was 

received by the NDFC on December 22, 2009, and entered into the record as Exhibit No. 21 the 

hearing.   

 On December 7, 2009, MMWEC submitted comments asking the NDFC to reconsider 

the determination in the PRO regarding assumed earnings by the funds held in the Escrow.  

MMWEC addressed an issue not fully developed during the public hearing and, thus, the 

comments were accepted as timely.  MMWECôs request was entered as Exhibit No. 20 at the 

Seabrook Hearing. 

 The exhibits included in the record of this docket are: 

Chart 1 

EXHIBITS 

Exhibit 
Number 

                                                  Description 

1 2009 Annual Report 

2 Stipulation of the Full Parties 

3 Proposed Schedule of Payments 

4 Affidavit of William Cloutier, TLG Services, Inc. 

5 Affidavit of Alan Smith, NextEra 

6 Funding Run reflecting current NDFC Assumptions 

7 Funding Run reflecting impact of transition to 3.75% cost escalation factor 

8 Funding Run reflecting impact of credit for 50% of DOE Settlement Agreement 

9 Funding Run reflecting impact of credit for 100% of DOE Settlement Agreement 

10 Funding Run reflecting 4.2% cost escalation and 50% credit for DOE Settlement Agreement 

11 Funding Run reflecting a 2050 funding date 

12 Affidavit of Alex Weiss, NextEra 

13 Affidavit of John Mothersole, IHS Global Insight 

14 TLG Report on Recovery of Spent Fuel Management Costs and Impact on Decommissioning 

Financing dated June, 2009 

15 Funding Run with Sept. 30, 2009 Fund balances, with summaries of Scenarios 6, 7, 9, 10  

16 Funding Run with Sept. 30, 2009 Fund balances with the requested assumptions 

17 Funding Run with Sept. 30, 2009 Fund balances, reflecting a 2050 funding date 

18 Confidence Interval Analysis 

19 Historical Equity Returns from 1920 to the Present 

20 Letter dated December 7, 2009, from MMWEC re Escrow Earnings Assumptions 

21 Certificate of Publication Regarding the Seabrook Hearing  

22 Affidavit of A. Weiss with revised schedules of payments Re: Escrow Account Assumed 

Earnings, Including schedules of payments scenarios  

Exhibits 13, 15 ï 19 were provided post-hearing in response to requests from the NDFC. 
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IV.  DISCUSSION 

 This annual review occurred during a significant economic recessionary period.  The last 

docket was completed in January 2009, with the final report and order in Docket 2008-1 issued 

on February 4, 2009.  At that time, the Trust had lost over $100 million in value.  By the end of 

October 2009, significant progress had been made in recouping the loss.  This was the product of 

changing market conditions in the latter half of the year.  The severity of the market decline 

prompted the suspension of trading for all NextEra funds during the volatile end of 2008 and 

much of the first quarter of 2009
3
.  Even with the gains made in 2009, the actual Trust balances 

remain below the 2008 year end balance as projected in the 2008 Annual Report, which 

underscores the volatility of the economy and provides a reason to carefully examine the 

assumptions behind the projections. 

Chart 2 

COMPARISON OF PROJECTED AND ACTUAL FUND BALANCES  

2009 MONTH-END 

 
Projected Year 

End Fund 

Balance 

Actual End of 

Month Fund 

Balance 

2009 ï Projected   

Year End Balance as of January 31, 2009 $289.7 Million  

Year End Balance per Annual Report (March, 2009) $286.0 Million  

Year End Balance as of July, 2009 $331.7 Million  

Year End Balance as of September, 2009 $350.0 Million  

2009 ï Actual Month End Balances   

March, 2009  $280.4 Million 

April, 2009  $298.4 Million 

May, 2009  $310.5 Million 

June, 2009  $311.5 Million 

July, 2009  $328.3 Million 

August, 2009  $337.5 Million 

September, 2009  $346.9 Million 

October 2009  $342.4 Million 

November 2009  $352.4 Million 

       These balances are from the Trustee Reports of Net Assets 

                                                           
3
 NextEra suspended all trading of its Trust investments from October 29, 2008 until March 13, 2009.   
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It is also apparent to the Committee that the volatility in the investment earnings has directly 

impacted the Trust balances.  As Chart 3 shows, the Trust balance at the end of November 2009 

was below the balance at the end of 2006.  That volatility forces the NDFC to be remain cautious 

when considering projections of earnings.   

Chart 3 

COMPARISON OF PROJECTED AND ACTUAL FUND BALANCES  

 YEAR-END 2005 - 2008 

 
Projected Year 

End Trust Fund 

Balance 

Actual End of 

Month Trust 

Fund Balance 

2005   

December 31, 2005  $339.5 Million 

2006   

December 31, 2006  $376.1 Million 

2007   

December 31, 2007  $395.6 Million 

2008   

Year End Balance per Annual Report (March 2008) $409.3 Million  

September 30, 2008  $343.0 Million 

Year End Balance as of December 31, 2008  $300.8 Million 

      Source:  Year-end Audited Financial Statements for December 31 ï Net Assets Available 

 The Committee considers the evidence presented during the docket along with publicly 

available information when deciding how to ensure full funding of the decommissioning 

obligation.  The testimony provided by witnesses, the Stipulation of the Parties, the exhibits 

proffered by the parties, and the responses to requests of the NDFC were reviewed and 

considered.  The actual performance of the Trust was also considered and weighted, along with 

the current economic climate.  

 The Committee concludes that there continues to be cause for considerable uncertainty 

about the state of the economy, investment market volatility and the timing of when markets will 

recover from the recent worldwide turmoil.  Accordingly, in this docket the Committee will 

avoid dramatic assumption changes with respect to the schedules of payments.  In particular, the 

Committee will continue the practice of reviewing the escalation factor as part of the four-year 
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comprehensive review of decommissioning costs (RSA 162-F:22), but not as part of the annual 

review, absent compelling reasons to diverge from this approach.  (Ibid.) 

 

A. Escalation Rate 

 The escalation rate is used to adjust the projected cost of decommissioning for projected 

increases in specific cost categories.  These cost categories are unique to nuclear 

decommissioning, and are expected to increase at a different rate than overall inflation.  The 

escalation adjustment is intended to help fine tune the projected cost of decommissioning to 

ensure that the full decommissioning cost will be in the Trust when needed in the future.  

Reducing the escalation rate reduces the projection of the amount that must be accumulated in 

the Trust, which also reduces the amount to be contributed by the Seabrook Owners.  The effect 

of rather small changes to the cost escalation rate can be dramatic.  If the Committee were to 

adopt the adjustment requested by the Seabrook Owners in the docket, the total amount to be 

contributed to the Trust by the Seabrook Joint Owners would be reduced by approximately $102 

million, and contributions in 2010 alone would be reduced by $3.35 million. 

 

Chart 4  

POTENTIAL IMPACT OF PROPOSED ESCALATION RATE CHANGE 

Escalation Rate 2010 Contribution 

(2008-1 Approved 

Assumptions) 

 

Total Operating Life 

Contributions 

4.2% $6.7 Million $225.8 Million 

3.75% $3.35 Million $123.9 Million  

Difference $3.35 Million $101.9 Million 

 

 The Seabrook Owners requested that the escalation rate be adjusted from the present 

4.2%.  In the Stipulation and through testimony of Mr. Weiss the Seabrook Owners asserted that 

the escalation rate should be 2.9%, but request adjustment to 3.75%, out of deference to the 

NDFCôs historic preference for gradualism when making such adjustments.  Exhibit No. 2 at 3-4.  

TR. at 71.   

 The NDFC considered the information presented by the Seabrook Owners, but finds that 

the escalation rate should remain unchanged at this time.  The escalation rate is reviewed when 
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the cost of decommissioning is examined; typically, every four years.  (RSA 162-F:22).  In 

NDFC Docket 2007-1, the Committee, as part of a ñfour-year reviewò reduced the escalation 

rate.  That change reduced the escalation rate from 4.5% to 4.2%, thereby reducing the projected 

funding requirement by $ 34.4 million.  Having made that adjustment recently, the Committee is 

unwilling to further reduce the funding obligation in the absence of compelling new facts.  

B. Funding Assurance Escrow 

 The NDFC created the Funding Assurance Escrow in NDFC Docket 2003-1 (Escrow) as 

a means to assure full funding of the decommissioning obligation, and to provide a way for the 

Committee to return monies to Seabrook Owners before the end of decommissioning.
4
 The 

Escrow also provides a means for a quick cash infusion into the Trust, should the NDFC 

determine the need.  This structure was created, in part, in anticipation of the Trust accounts for 

some of the Seabrook Owners being overfunded, in the event the operating license is extended 

by the Nuclear Regulatory Commission (NRC).  The escrowed funds are held in cash and cash-

equivalent investments that can be readily converted to cash should the NDFC decide to transfer 

monies to the Trust or to return monies to the Seabrook Owners.  The Escrow has functioned 

well and will continue to be employed.  In March 2008, the NDFC released approximately $4.9 

million to FPLE Seabrook, and in 2008 the escrowed funds gained value, while those in the Trust 

lost approximately $100 million.    

 The Seabrook Owners requested that all 2010 contributions be deposited in the Escrow.  

TR. at 96. 
5
  The basis for the request is the possibility of the decommissioning trust of each 

Seabrook owner being overfunded if the NRC extends the license life of Seabrook Station.  Ex. 

11, TR. at 97. 

 The NDFC finds the request of the Seabrook Owners to be reasonable and, in view of 

recent history, a prudent way to manage the 2010 contributions.  Accordingly, all of the 2010 

decommissioning contributions for each Seabrook Owner are to be deposited in the Funding 

Assurance Escrow.  The schedules of payment shall be calculated assuming all future 

contributions through 2012 are also deposited in the Escrow.  In the event the NRC does not 

                                                           
4
 Monies held in the Trust can only be released to owners after all decommissioning is completed. 

5
 In the 2009 Annual Report the Seabrook Owners requested a change in the investment guidelines for the escrow, 

to permit the same investments as permissible for the Trust, including equity investments.  The Seabrook Owners 
withdrew the request before the public hearing on October 30, 2009. 
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grant an extension of the operating license in 2013, the prospect for any of the Seabrook Owners 

being over-funded is uncertain.  For this reason, the schedules of payments are to be calculated 

assuming that the monies held in the Escrow are transferred to the Trust in 2013.    

 The Committee also notes that the monies held in the Escrow are to continue to be held in 

cash or cash equivalent investments, and that the intent is for the funds to be held in the Escrow 

for a shorter investment period than those in the Trust.  Indeed, the Seabrook Owners have 

expressed confidence in gaining an operating license extension in 2012, and indicated they will 

seek release of the monies held in the Escrow should that occur.   Accordingly, the NDFC finds 

it appropriate to assume that earnings for funds in the Escrow will mirror near term actual 

earnings experience of funds in Escrow, rather than using the 3.5% earnings assumption 

proposed by the Seabrook Owners.   

 In the PRO, the schedules of payments for 2010 and subsequent years assumed earnings 

by the Escrow will equal the actual average earnings of cash and cash equivalent interments 

during the period of January 1, 2008, through November 30, 2009, as presented in the reports of 

the Escrow Custodian.  MMWEC requested that the Committee use a different measuring period 

when determining the assumed earnings for the Escrow.  Exhibit No. 20 at 2.  MMWEC 

requested that, instead of using the actual 1.73% earning rate of the Escrow for the period of 

January 1, 2008 through November 30, 2009, the 2.93% earning rate for the period from the 

inception of the Escrow (April 16, 2004) through November 30, 2009 be used.  In the alternative, 

MMWEC requested that the actual earning rate for the past three years be employed for the next 

three years.  MMWEC also reasoned that, in as much as the expected future life of the Escrow is 

expected to be three years, or 2.89%,  it would be appropriate to look to a past three year period 

to establish a likely rate of earnings.  MMWEC supported its position through counsel at the 

hearing in Seabrook, and was joined by NextEra in seeking an increase in the assumed annual 

earnings.   

 The NDFC considered MMWECôs request and determined it is appropriate to assume 

monies in the Escrow will earn at an annual rate of 1.73%, which is approximately the increase 

in value for cash and cash equivalents deposits in the Escrow during the period of January 1, 

2008, through November 30, 2009.  The following chart summarizes the effect of using different 

earnings rates as discussed during the hearing in Seabrook. 
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Chart 5 

IMPACT OF ASSUMED EARNINGS 

 
SCENARIO 

 
INTEREST RATE 

2010 
CONTRIBUTION 

Stipulation Request 3.5% $3.95 Million 

PRO:  Actual rate of earnings January 1, 2008  
November 30, 2009 

 
1.73% 

 
$5.08 Million 

MMWEC Request:  January 1, 2004  November 30, 

2009  

(Average earnings for life of Escrow, to date) 

 
2.93% 

 
$4.99 Million 

MMWEC Alternative Request:   

(Average of past 3 years of Escrow Earnings) 

2.89% 
 

$4.98 Million 

 

 Accordingly, the Managing Agent is directed to calculate the schedules of payments 

assuming that monies held in the Escrow will earn at an annual rate of 1.73%. 

 

C. The Projected Cost of Decommissioning  

 The projected cost of decommissioning was established in NDFC Docket 2007-1 at the 

completion of a comprehensive review of the Seabrook Station decommissioning plan and cost 

estimate, pursuant to RSA 162-F:22, I.  The projected cost of decommissioning is defined as the 

current best estimate of the cost to promptly begin decommissioning Seabrook Station at the end 

of its licensed operating life in 2030, as determined in NDFC Docket No. 2007-1.  The 

decommissioning cost is escalated annually to maintain a current projected cost of 

decommissioning.  Key considerations in determining the cost of decommissioning are the 

license termination date, the date when decommissioning will commence, and when 

decommissioning will be completed.  Seabrook Station will seek an extension of its operating 

license from the NRC, but has yet to do so, and it is highly unlikely that the NRC will grant a 

license extension before the NDFC concludes the 2011 review of decommissioning costs.   

 In 2011, the NDFC will once again determine the projected cost to decommission 

Seabrook Station, based on a new decommissioning cost study.  The Committee was advised at 

the public hearing that the decommissioning cost study will likely be prepared by TLG Services, 

the same firm that prepared each of the prior decommissioning cost studies.  The Committee will 

determine whether to change any of the assumptions used to produce the projected cost of 

decommissioning as part of its review of the next decommissioning cost study.   
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D. Funding Date 

 The funding date is the year in which contributions into the Decommissioning Trust may 

end because the NDFC believes ñthe fund shall have sufficient monies to complete 

decommissioningò on the schedule of payments approved by the NDFC.  RSA 162-F:14, V.  In 

NDFC Docket 2007-1 the Committee established 2030 as the funding date for Seabrook Station.  

The Committee reaffirmed the finding in NDFC Docket 2008-1.  No party requested a change to 

the funding date, and the Committee finds no reason to adjust the funding date at this time. 

E. Funding Assurances  

 Funding assurances are required of all non-utility owners of Seabrook Station.  RSA 162-

F:21-a, III.  The NDFC may impose a funding assurance requirement to ensure recovery of 

decommissioning costs in the event there is a premature permanent cessation of operation.  RSA 

162-F:19, IV.  In NDFC Docket 2002-2, the NDFC established funding assurance requirements 

for NextEra, which included a guaranty by its indirect parent company, FPL Group Capital, Inc., 

which in turn is backed by a guaranty by the holding company, FPL Group, Inc.  To ensure full 

funding of the decommissioning obligation, the Committee established ñtriggersò that would 

result in immediate payments by NextEra in the event of a decline in the financial health of 

NextEra or FPL Group, Inc.   

 The NDFC monitors the funding assurance requirements in order to anticipate financial 

difficulties, and to determine whether NextEra is required to increase contributions to the Trust.  

None of the triggers associated with the NextEra Funding Assurance requirements have been 

approached.  Chart 6 summarizes the NextEra Funding Assurances approved in the Final Report 

and Order in NDFC Docket No. 2002-2 at page 9.   

 

 

 
Chart 6  

TRIGGER EVENT MATRIX 

Event Result Review 

NextEra Seabrook fails 
to make a scheduled 
payment to the 
decommissioning fund 
(Stipulation IV, G,5) 

ü In addition to schedule payments, 
payment equal to 6-months of payments 
paid into the fund 

ü All decommissioning payments will also 
be made as scheduled by NDFC 

No payments have been 
missed. 
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FPL Group sells 80% 
FP&L (FL utility) 
generation assets 
(Stipulation IV, G,4) 

ü  12-months of decommissioning 
payments paid into Escrow  

ü  NextEra Seabrook must show cause 
why funding assurance should not be 
changed 

ü All decommissioning payments will also 
be made as scheduled by NDFC 

A review of the 8Kôs and 
10Kôs demonstrates that 
FPL Group did not sell any 
of FP&Lôs generation assets 
in 2008. 

FPL Groupôs  Funded 
debt to total 
Capitalization exceeds 
0.65:1.00 (Stipulation 
IV, G,1) 

ü NextEra Seabrook will not pay any cash 
dividends or other transfers to FPL 
Group, /or/ 

ü  NextEra Seabrook may make payment 
equal to 6-months of payments paid into 
the decommissioning fund, in addition to 
all other scheduled payments  

ü All decommissioning payments will also 
be made as scheduled by NDFC 

The 2008 10K for FPL 
Group indicates that this 
trigger has not been 
approached although it did 
not provide the actual ratio.  
The balance sheets show 
that debt/total capitalization 
ratio has improved from 
2007 to 2008. 
  

FPL Groupôs operating 
income falls below 
$800 million 
(Stipulation IV, G,2) 

ü NextEra Seabrook must show cause 
why funding assurance should not be 
changed 

ü All decommissioning payments will also 
be made as scheduled by NDFC 

According to the 
Consolidated Statement of 
Income for FPL Group as 
reported in the 10K for 
2008, operating income 
rose from $2.283 billion in 
2007 to 2.825 billion in 
2008. 

FPL Groupôs operating 
income falls below 
$600 million(Stipulation 
IV, G,3) 

ü 12-months of payments paid into 
Escrow 

ü NextEra Seabrook must show cause 
why funding assurance should not be 
changed 

ü All decommissioning payments will also 
be made as scheduled by NDFC 

 

  

 Witness Weiss testified about the financial health of FPL Group, Inc. and its utility 

subsidiary, Florida Power and Light Company, corporate affiliates of NextEra.  The Committee 

is satisfied that the financial capability of NextEra, as backed by the funding assurances of FPL 

Group, remains sufficiently strong to fund NextEraôs decommissioning obligation, even in the 

event of permanent premature cessation of operation.  Similarly, Seabrook Station continues to 

perform better than the industry averages.  (TR. at 58)  Based on the record, the NDFC holds that 

the existing NextEra funding assurances will remain in place until next reviewed by the NDFC, 

and finds that the funding assurances are adequate to meet NextEraôs obligations, even in the 

event of a premature cessation of operation.  

 In NDFC Docket No. 2008-1, the Committee determined that Taunton, Hudson and 

MMWEC have contractual and statutory obligations that cannot be voided, even through 
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employment of the U.S. Bankruptcy Code, and that additional funding assurances were not 

required of those Seabrook Owners.  The Committee finds no reason to revisit that determination 

in this docket.   

 

F. Settlement with DOE and DOJ  

The Seabrook Owners entered into an agreement with the federal government, providing 

that DOE will reimburse the Seabrook Owners for costs incurred for the storage and disposal of 

SNF and GTCC waste.  The Managing Agent requested that the Committee include in the 2010 

docket a review of the settlement and possible ways for the Seabrook Owners to reduce some 

portion of their funding obligation by receiving credit for projected payments to be received 

during decommissioning.   

The settlement was reached in 2009, and the Seabrook Owners provided an overview of 

the terms as part of the Stipulation and in testimony.  Based on that information, the Committee 

will include the issue in the 2010 docket and consider proposals prepared by the Seabrook 

Owners.  While the NDFC was not asked to take action in this docket, the materials were 

reviewed, and the Committee notes that providing credit for the future payments would 

dramatically reduce the contributions received during the operation of the plant (See:  Exhibit 

No. 2 at 5-9, Exhibits 8-10), as shown on the following chart. 

Chart 7 

POTENTIAL IMPACT OF CREDIT FOR FUTURE DOJ PAYMENTS 

% of Credit 2010 Contribution Total Contribution 

0% $5.5 million $189.3 million 

50% $2.7 million $102.9 million 

100%           $0- $0  

 

 The NDFC also notes that permitting future reimbursements to be recognized as meeting 

decommissioning obligations external to the Trust raises issues regarding compliance with New 

Hampshire law.  The statutory requirements are clearly established, as follows:   

The NDFC is required to ñdetermine the projected cost of decommissioning, the 

funding date, and the schedule of payments sufficient to ensure that the full cost 

of decommissioning shall be met by the funding date.ò  RSA 162-F:19, I.   
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The committee shall establish a schedule for payments of moneys into the fund 

for each owner of the facility that shall not be less than necessary to reach the 

projected cost of decommissioning, as determined by the committee. The 

schedule of payments shall be based upon the funding date established by the 

committee and the owner's individual funding requirementò.  RSA 162-F:19, III . 

The amount of the fund shall be sufficient to cover all costs of decommissioning 

the facility to standards set by any state agency with jurisdiction over 

decommissioning that are not less stringent than those standards set by the 

Nuclear Regulatory Commission.ò  162-F:21, II .  Accordingly, in any proposal 

presented in NDFC Docket 2010-1, the Committee will expect the Seabrook 

Owners to address how such a proposal will meet applicable statutory 

requirements.   

G. 2011 Decommissioning Cost Study 

 The Managing Agent requested guidance on the content of the 2011 Decommissioning 

Cost Study for Seabrook Station because preparation of the report will begin in 2010.  The 

Committee requests that, in addition to the fully developed cost estimate that will be prepared, 

the following also be prepared as part of the 2011 Decommissioning Cost Study.
6
 

1. A decommissioning cost estimate assuming decommissioning begins in 2030 and the 

ISFSI is removed in 2056. 

2. A decommissioning cost estimate assuming decommissioning begins in 2030 and the 

ISFSI is removed in 2101. 

3. A decommissioning cost estimate assuming decommissioning begins in 2050 and the 

ISFSI is removed in 2070. 

4. A decommissioning cost estimate assuming decommissioning begins in 2050 and the 

ISFSI is removed in 2101. 

5. For all decommissioning cost estimates, the Decommissioning Cost Study should 

assume the agreement for the disposal and reduction of Low Level Radioactive Waste 

(LLRW) identified in the 2008 Annual Report (Exhibit No. 1 in NDFC Docket 2008-1) 

                                                           
6
  The requirements for the 2011 Decommissioning Cost Study are to be met by TLG Services, or any other qualified 

firm retained by Seabrook Station to perform the study.    
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remains in effect when calculating the amount and cost of LLRW disposal during 

decommissioning.   

6. The Decommissioning Cost Study should include detailed support for all cost 

escalation assumptions that are incorporated into the cost projections.  The explanation 

is to include an explanation of the mechanics of how the projections are derived, the 

methodology behind determination of the cost escalation factors, and the economic 

reasons for year-to-year adjustments to the forecasted cost factors for the Labor, 

Equipment & Material, Transportation & Energy, and Other cost categories since the 

comprehensive decommissioning review that was the subject of NDFC Docket 2003-1.   

7. The 2011 Decommissioning Cost Study is to include a comparison of actual and 

forecasted cost escalation factors provided by IHS Global Insight for each of the Labor, 

Equipment and Material, Transportation and Energy, and other cost categories from 

1999 through 2009, with an explanation of the reasons for the difference between the 

forecasted cost factors and the actual cost factors for each year.   

H. Schedules of Payments 

The calculation of the 2010 funding schedules will be based on the Trust and Funding 

Assurance Escrow balances as of November 30, 2009, with earnings for equity investments in 

the Trust set at zero for 2010, and at 9.5% for all years thereafter.  Estimated earnings, other than 

for equity investments, minus the estimated expenses for December 2009 on both the 

Decommissioning Trust and Escrow balances are to be added to the November 30, 2009 

balances.  The schedule of payments wer presented in Exhibit No. 22 as scenario 16, and 

delivered by the Managing Agent during the Seabrook Hearing.  A copy accompanies this order 

as Attachment A.  The schedule of payments comply with the terms and conditions established 

by the NDFC in this Report and Order, and establish the actual funding contributions for 2010.  

The Committee continues to have reservations about the validity of assuming future 

earnings for investments in equities will earn, on average, 9.5% each year after 2010.   

Notwithstanding recent gains in the stock market, the Trust balance is below where it was 

expected to be two years ago (See: Chart 2).  At this time the Committee will use the assumption 

that there will be no gains in 2010 to mitigate the risk of overstating expected equity earnings.  

During the annual review in 2010, the Committee will revisit this issue and again address what is 

a reasonable expectation for future equity earnings. 
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I. 2010 Annual Report 

The Managing Agent is directed to deliver the 2010 Annual Report by March 31, 2010.  

The Annual Report is to include all information previously required by the NDFC in annual 

updates and detail on the Decommissioning Fund performance through a date that is no more 

than 30 days prior to the filing of the Annual Report.  The Committee remains concerned about 

the duration of the ISFSI and the storage of SNF and GTCC waste at Seabrook Station.  With the 

prospects for Yucca Mountain or another governmental repository for nuclear waste unlikely to 

be available in the foreseeable future, the NDFC urges the Seabrook Owners to pursue 

alternatives to long term storage at Seabrook Station.  In particular, the 2101 termination date of 

the ISFSI should not be seen as the NDFC expecting nuclear waste to remain on site until that 

date, or that the Seabrook Owners can expect this will be an acceptable component of a future 

decommissioning plan.  Therefore, the Annual Report should include a discussion of what the 

Managing Agent is doing to arrange for shipment of SNF and GTCC waste from Seabrook 

Station while the plant is in operation and during the first twenty years after the operating license 

is surrendered.  Also, the Annual Report is to include schedules of payments using the 

assumptions approved in this order, with the termination of the ISFSI occurring in 2056.    

 

V. CONCLUSION   

Based on this Report and Order, the Committee finds that the requirements of RSA 162-F 

for funding decommissioning will be met by implementing the requirements set forth in this 

order.  

 

Based on the foregoing, it is hereby 

 

ORDERED, that the funding assurance provided by NextEra approved in the Docket 

2002-2 Final Report and Order shall remain in place and unchanged, and that no additional 

funding assurances are required from other Seabrook Owners at this time; and it is 

 

FURTHER ORDERED , that the payments into the Funding Assurance Escrow from 

Seabrook Station Owners for 2010 shall be calculated in accordance with this Report and Order, 

as presented in Attachment A (Exhibit No. 22, scenario 16), and shall remain in effect until 

modified by order of the Committee; and it is 
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FURTHER ORDERED , that each Seabrook Owner shall deposit 100% of its 2010 

contribution into the Funding Assurance Escrow.  The Schedule of Payments shall also assume 

that 100% of annual contributions for the years 2011 and 2012 are also deposited into the 

Funding Assurance Escrow.  Monies held in the Escrow shall be assumed to earn at the rate of 

1.73% for 2010 through 2012, and be assumed to be deposited in the Trust in 2013; and it is 

 

FURTHER ORDERED , that payments into the Funding Assurance Escrow are funding 

assurance obligations, and are not a schedule of payment obligations of the Seabrook Owners.  

Payments into the Escrow are obligations imposed by the NDFC and fully enforceable by the 

Committee; and it is 

 

  FURTHER ORDERED , that NextEra is to file, no later than March 1, 2010, an 

independent auditorsô report on the Seabrook Nuclear Decommissioning Financing Fund and the 

Seabrook Escrow Fund as of December 31, 2009; and it is 

 

 FURTHER ORDERED ,  that the 2010 Annual Report is to filed no later than March 31, 

2010, and shall include all information previously required by the NDFC in annual updates and 

detail on the Decommissioning Fund performance through a date that is no more than 30 days 

prior to the filing of the Annual Report.  The Annual Report is to include the information 

detailed in the ñ2010 Annual Reportò section of this Report and Order; and it is   

 

 FURTHER ORDERED , that if the Seabrook Owners chose to request that future 

schedules of payments reflect a credit for future reimbursements from the federal government, 

the Seabrook Owners are to provide legal analysis for how such a credit would comply with the 

requirements of RSA 162-F. 

 

This Report and Order is released on December  30, 2009. 
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__________/S/___________________ 

Thomas B. Getz 

Chairman Public Utilities Commission  
 
 
 

_____________________________ 

Catherine Provencher 

State Treasurer 
 
 
 
 

___________/S/__________________ 

Scott Bryer 

Department of Safety 

 
 

___________/S/__________________ 

Joanne Morin, Esquire 
Office of Energy & Planning 
 
 
 
___________/S/__________________ 
Brad Jacobson 
Treasurer Designee 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

____________/S/____________________ 

Robert E. Introne 
State Representative 
 
 
 

____________/S/____________________ 

Jacalyn Cilley 

State Senator 
 
 

 

___________/S/_____________________ 

Willard F. Boyle 

Representative of the Town of Seabrook 
 
 
 

____________/S/____________________ 

James Fredyma 

Health & Human Services 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



ATTACHMENT A 


